

2024 ICFR Annual Schedule

Apr.						
Sun.	Mon.	Tue.	Wed.	Thu.	Fri.	Sat.
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30				
	Change Management (HQ : ~10th May, Sub : ~ 14th May)					

May.						
Sun.	Mon.	Tue.	Wed.	Thu.	Fri.	Sat.
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	
	Change Management		Change Management		Change Management	

Jun.						
Sun.	Mon.	Tue.	Wed.	Thu.	Fri.	Sat.
						1
2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30						
	ToD (Interview, Evidence, Documentation)			ToD (Interview, Evidence, Documentation)		

Jul.						
Sun.	Mon.	Tue.	Wed.	Thu.	Fri.	Sat.
	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18	19	20
21	22	23	24	25	26	27
28	29	30	31			
	Preparation of 1st ToE (Population request)		ToD Result Report			

Aug.						
Sun.	Mon.	Tue.	Wed.	Thu.	Fri.	Sat.
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31
	Preparation of 1st ToE (System setup)			Preparation of 1st ToE (Population request)		
	1st ToE Submission (HQ : ~23rd, Sub : ~30th)			1st ToE Submission		

Sep.							
Sun.	Mon.	Tue.	Wed.	Thu.	Fri.	Sat.	
1	2	3	4	5	6	7	
8	9	10	11	12	13	14	
15	16	17	18	19	20	21	
22	23	24	25	26	27	28	
29	30						
	Preparation of 2nd ToE (System setup)			2nd ToE Submission (HQ : ~23rd, Sub : ~29th)			
	2nd ToE Submission						

Oct.						
Sun.	Mon.	Tue.	Wed.	Thu.	Fri.	Sat.
		1	2	3	4	5
6	7	8	9	10	11	12
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30	31		
	Preparation of 2nd ToE (Population request)		1st ToE Result Report			

Nov.							
Sun.	Mon.	Tue.	Wed.	Thu.	Fri.	Sat.	
					1	2	
3	4	5	6	7	8	9	
10	11	12	13	14	15	16	
17	18	19	20	21	22	23	
24	25	26	27	28	29	30	
	Preparation of 2nd ToE (System setup)			2nd ToE Submission			

Dec.						
Sun.	Mon.	Tue.	Wed.	Thu.	Fri.	Sat.
1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28
29	30	31				
	Preparation of Final ToE		2nd ToE Result Report			

25. Jan.						
Sun.	Mon.	Tue.	Wed.	Thu.	Fri.	Sat.
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30	31	
	Preparation of Final ToE		Final ToE Submission			
	Final ToE Result Report					

[Home >](#)

[Contact Us]
Please contact to the email below if you have any questions.
sh.moon@hyundai.com (F&AP Team Seonghoon Moon Manager)

[Archive](#)

This newsletter has been sent for executives and employees to comply with K-SOX training obligation under the Korean External Audit Act (Enforcement Decree Article 9)